
Activity ID Activity Name Start Finish Total

Float

RL-12 100K Area Closure ProjectRL-12 100K Area Closure ProjectRL-12 100K Area Closure ProjectRL-12 100K Area Closure ProjectRL-12 100K Area Closure Project

SNF Stabilization and DispositionSNF Stabilization and DispositionSNF Stabilization and DispositionSNF Stabilization and DispositionSNF Stabilization and Disposition

SPX1001 Prepare Documentation for CD1a Package (OC) 01-Oct-07 30-Sep-08 0

SP1050 Technical Evaluation for Containerized Sludge Treatment 

Process (NC)

01-Oct-08 04-Dec-08 0

012.13.05.01.0110 KE D&D Project Management/Support 01-Oct-08* 30-Sep-09 0

SP1303 Validate Conceptual Design for Grouting Containerized 

Sludge (NC)

05-Dec-08 04-Jun-09 0

SP1305 Submit Conceptual Design to RL for Review and Approval 05-Jun-09 07-Aug-09 0

SP1290 CD 1a Approval Cycle for Containerized Sludge (DOE) 18-Jun-09 07-Aug-09 0

SP1291 CD1a Approval 07-Aug-09 0

SP1300 Prepare Preliminary Design for Grouting Containerized 

Sludge System

10-Aug-09 31-Mar-10 0

DT076690C KE - Removal Complete 30-Sep-09* 0

SP1180 CD2a Approval Cycle for Containerized Sludge (DOE) 15-Mar-10 12-May-10 0

SP1306 Submit Preliminary Design to RL for Review and Approval 01-Apr-10 12-May-10 0

SP1160 Approve CD2a for Containerized Sludge 12-May-10 0

SP1151 Prepare CD3a Documentation Material 13-May-10 04-Feb-11 0

SPX1161 CD3a Approval Cycle (DOE) 07-Feb-11 05-May-11 0

SPX1292 Approve CD3a 05-May-11 0

SP1140 Procurement of Grouting Equipment 06-May-11 09-Nov-12 0

SPX10010 Procure STP Containerized Sludge Grouting 

Equipment/Sub-systems

12-Nov-12 13-May-13 0

SPX10011 Prepare Factory Acceptance Tests for STP Direct Grouting 

Equipment /Sub-systems

19-Feb-13 13-May-13 0

SPX10012 Perform Factory Acceptance Testing (As Required) 14-May-13 12-Jul-13 0

SPX10014 Transport STP Direct Grouting Equipment/Subsystems to 

Site

15-Jul-13 10-Oct-13 0

SPX10013 Construct/Install STP Containerized Sludge Grouting 

Equipment/Subsystems

11-Oct-13 11-Apr-14 0

SP1230 Testing and Approve Containerized STP Grouting Equipment

& Subsystems

14-Apr-14 01-Oct-14 0

SP1219 Verify Cask On-Site and available (On-Site Transfer) 14-Apr-14 01-Oct-14 0

SPX10015 Perform Integrated Testing STP Grouting Equipment & 

On-Site Transport System

02-Oct-14 05-Jan-15 0

SPX10016 Approve Operability of STP Grouting & On-Site Transport 

Systems

05-Jan-15 0

SPX10024 Prepare STP Plan of Action (POA) 06-Jan-15 04-May-15 0

SPX10025 Perform STP Contractor Readiness Self-Assessments 05-May-15 03-Aug-15 0

SPX10026 Perform STP Contractor ORR 04-Aug-15 22-Sep-15 0

SPX10027 Perform STP DOE ORR 23-Sep-15 10-Nov-15 0

SP1530 CD 4a Approval Cycle (DOE) 11-Nov-15 03-Dec-15 0

SP1540 Approve CD 4a 03-Dec-15 0

SP1310 Initiate Sludge Treatment 03-Dec-15 0

SP1170 Grout Sludge (SCS-CON-210) 04-Dec-15 13-Apr-16 0

SP1282 Grout Sludge (SCS-CON-220) 14-Apr-16 19-Aug-16 0

SP1283 Grout Sludge (SCS-CON-240) 22-Aug-16 30-Dec-16 0

SP1284 Grout Sludge (SCS-CON-250) 03-Jan-17 09-May-17 0

SP1285 Grout Sludge (SCS-CON-260) 10-May-17 15-Sep-17 0

SP1234 Grout Settler Tube Sludge 18-Sep-17 12-Mar-18 0

SP1358 Grout Knock-Out Pot Sludge 13-Mar-18 13-Mar-19 0

SPX10042 Complete Sludge Treatment 13-Mar-19 0

012.15.04.03.0110 Site Mobilization 14-Mar-19 11-Jul-19 0

012.15.04.01.0110 KW D&D Project Management/Support 14-Mar-19 23-Jun-21 0

012.15.04.04.0120 KW Basin Demolition Complete 23-Jun-21 0

RL-41 100 K-Area RemediationRL-41 100 K-Area RemediationRL-41 100 K-Area RemediationRL-41 100 K-Area RemediationRL-41 100 K-Area Remediation

100 K-Area Remediation100 K-Area Remediation100 K-Area Remediation100 K-Area Remediation100 K-Area Remediation

0041.99921 Init RA 100K 30-Jul-09* 0

BCA2102 105-KW Reactor (ISS) 09-Mar-21 02-Mar-23 0

AAE0738 1706KE 24-Jun-21 23-Jun-22 0

CEC0523 100-K-77 - Dumping Area, Underground Railroad Ties 

Southeast of 1706KE

24-Jun-22 02-Mar-23 0

AAE0724 1506K1 27-Jan-23 02-Mar-23 0

0041.99941 Complete RA for 100 Areas 02-Mar-23 0

0041.99961 Complete ISS KE/KW 02-Mar-23 0
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